

Opioid MAC Group - Draft Short Term Objectives 7.18.2023

Goals	Objectives	Strategy	Activities	Inputs	Lead By
<p><i>Broadbrush statement of intent.</i> <i>What are the objectives, if completed, going to lead to? What measurable goals has the workgroup decided on to make sure that it meets the purpose of the group? These should be SMART goals.</i></p>	<p><i>Specific, Measurable, Achievable, Realistic, Timebound (SMART) format.</i></p> <p><i>How are we going to implement our workgroup goals? How are the deliverables from the strategy going</i></p>	<p><i>A general plan for accomplishing the objective.</i></p> <p><i>What types of things do we need to develop to help met our objectives? What deliverables will we have after we perform the activities?</i></p>	<p><i>Tactics: Specific tasks to achieve the strategy</i></p> <p><i>What steps need to happen to make sure that we can complete the strategy?</i></p>	<p><i>What could SHC contribute in 6-9 months to the strategies/activities?</i></p>	<p><i>Who ensures this strategy has resources and is accomplished?</i></p>
Goal 1	Objective	Strategies	Related Activities	SHC Inputs	Lead / Partner(s)
<p>Reduce current and future <i>abuse</i> and misuse of opioids including fentanyl and similar drugs</p>	<p>1A. By January 31, 2024, expand prevention education available to school districts.</p>	<p>1A:1 Meet individually with school district leadership to understand what is already being done in schools and how to better support them</p> <p>1B:1 Gain School District approval</p> <p>1C:1 Onboard Schools/ Primary Prevention Educator</p>	<p>1A.1a Attend superintendent meeting and brief</p> <p>1A.1b Meet individually with interested school districts</p> <p>1B.1a ?</p> <p>1C.1a ?</p>	<p>Tap SHC Member reps for Darrington School District / DPICC reps to share insights on best ways to engage with that school district.</p>	<p>Lead: Health Dept</p> <p>Partners: HRSA Consortium</p>

Opioid MAC Group - Draft Short Term Objectives 7.18.2023

Goals	Objectives	Strategy	Activities	Inputs	Lead By
<p><i>Broadbrush statement of intent.</i> <i>What are the objectives, if completed, going to lead to? What measurable goals has the workgroup decided on to make sure that it meets the purpose of the group? These should be SMART goals.</i></p>	<p><i>Specific, Measurable, Achievable, Realistic, Timebound (SMART) format.</i></p> <p><i>How are we going to implement our workgroup goals? How are the deliverables from the strategy going</i></p>	<p><i>A general plan for accomplishing the objective.</i></p> <p><i>What types of things do we need to develop to help met our objectives? What deliverables will we have after we perform the activities?</i></p>	<p><i>Tactics: Specific tasks to achieve the strategy</i></p> <p><i>What steps need to happen to make sure that we can complete the strategy?</i></p>	<p><i>What could SHC contribute in 6-9 months to the strategies/activities?</i></p>	<p><i>Who ensures this strategy has resources and is accomplished?</i></p>
Goal 2	Objective	Strategies	Related Activities	SHC Inputs	Lead / Partner(s)
<p style="text-align: center;">Reduce negative health outcomes, including death, by expanding available resources for individuals who misuse or abuse drugs</p>	<p>2A. By October 1, 2023, increase the availability of overdose antidotes in the community.</p>	<p>2A.1: Initiate a pilot first responder leave behind program with South County Fire to distribute Narcan/Naloxone</p> <p>2A.2: Develop partnerships and agreements with outreach organizations to ensure they have access to naloxone and other life-saving resources to give to their clients</p> <p>2A.3 Create a community naloxone mail-out program</p>	<p>2A.1 ?</p> <p>2A.2 ?</p> <p>2A.3 ?</p>	<p>Ask Mac to coordinate with SHC as we work to create a common definition of stigma and recognize its impact on individuals, families, providers, and their rural community</p> <ul style="list-style-type: none"> - Explore negative and positive beliefs around OUD and recovery - Identify ways to overcome barriers and challenges to addressing stigma and to operationalize a recovery-oriented approach to reducing stigma - Provide Naloxone training - Review support resources and build on relationships of participants within the workshop to learn from, and use as a resource, to reduce stigma in their rural community 	<p>Lead: Health Dept</p> <p>Partners: HRSA Consortium</p>
	<p>2B. Expand the availability of test strips.</p>	<p>2B.1: ?</p>	<p>2B.1: ?</p>	<p>See above. As exploration of stigma in our rural communities unfolds, offer collaboration with MAC group to introduce culturally-appropriate responses to SUD, including test strips.</p>	<p>Lead: Human Services</p> <p>Partners: ? HRSA Consortium?</p>

Opioid MAC Group - Draft Short Term Objectives 7.18.2023

Goals	Objectives	Strategy	Activities	Inputs	Lead By
<p><i>Broadbrush statement of intent.</i> <i>What are the objectives, if completed, going to lead to? What measurable goals has the workgroup decided on to make sure that it meets the purpose of the group? These should be SMART goals.</i></p>	<p><i>Specific, Measurable, Achievable, Realistic, Timebound (SMART) format.</i></p> <p><i>How are we going to implement our workgroup goals? How are the deliverables from the strategy going</i></p>	<p><i>A general plan for accomplishing the objective.</i></p> <p><i>What types of things do we need to develop to help met our objectives? What deliverables will we have after we perform the activities?</i></p>	<p><i>Tactics: Specific tasks to achieve the strategy</i></p> <p><i>What steps need to happen to make sure that we can complete the strategy?</i></p>	<p><i>What could SHC contribute in 6-9 months to the strategies/activities?</i></p>	<p><i>Who ensures this strategy has resources and is accomplished?</i></p>
Goal 2 Cont'd	Objective	Strategies	Related Activities	SHC Inputs	Lead / Partner(s)
<p>Reduce negative health outcomes, including death, by expanding available resources for individuals who misuse or abuse drugs</p>	<p>2C. By June 31, 2024, increase the number of County staff trained in antidote administration.</p>	<p>2C.1: Evaluate the risk/liability of expanding to County staff.</p> <p>2C.2: Identify appropriate County staff.</p> <p>2C.3: Assess need for/develop rescue breathing training/materials for overdoses not responsive to Narcan</p>	<p>2C.1 ?</p> <p>2C.2 ?</p> <p>2C.3 ?</p>	<p>xx</p>	<p>Lead: Executive's Office</p> <p>Partners:</p>

Opioid MAC Group - Draft Short Term Objectives 7.18.2023

Goals	Objectives	Strategy	Activities	Inputs	Lead By
<p><i>Broadbrush statement of intent.</i></p> <p><i>What are the objectives, if completed, going to lead to? What measurable goals has the workgroup decided on to make sure that it meets the purpose of the group? These should be SMART goals.</i></p>	<p><i>Specific, Measurable, Achievable, Realistic, Timebound (SMART) format.</i></p> <p><i>How are we going to implement our workgroup goals? How are the deliverables from the strategy going</i></p>	<p><i>A general plan for accomplishing the objective.</i></p> <p><i>What types of things do we need to develop to help met our objectives? What deliverables will we have after we perform the activities?</i></p>	<p><i>Tactics: Specific tasks to achieve the strategy</i></p> <p><i>What steps need to happen to make sure that we can complete the strategy?</i></p>	<p><i>What could SHC contribute in 6-9 months to the strategies/activities?</i></p>	<p><i>Who ensures this strategy has resources and is accomplished?</i></p>
Goal 3	Objective	Strategies	Related Activities	SHC Inputs	Lead / Partner(s)
<p>Pursue expansion of resources and continuity of care for individuals and families affected by drug misuse</p>	<p>3A. By June 31, 2024, initiate a mobile OTP program using opioid settlement funds.</p>	<p>3A.1: Secure an agency to develop and implement a Mobile MOUD program</p> <p>3A.2: Develop program specifics (e.g., staffing, location(s), etc.)</p> <p>3A.3: Determine participation of interested jurisdictions</p>	<p>3A.1 ?</p> <p>3A.2 ?</p> <p>3A.3 ?</p>	<p>SHC Member Ideal Options is curious how this effort has been jumpstarted, and if it is subject to the same guardrails/contract process they have been undergoing for the past year+ to get a simple transportation pilot underway in the rural census area. They also have experience doing mobile MAT in Idaho that might be of interest on this effort.</p>	<p>Lead: Human Services</p> <p>Partners: HRSA Consortium?</p>

Opioid MAC Group - Draft Short Term Objectives 7.18.2023

Goals	Objectives	Strategy	Activities	Inputs	Lead By
<p><i>Broadbrush statement of intent.</i> <i>What are the objectives, if completed, going to lead to? What measurable goals has the workgroup decided on to make sure that it meets the purpose of the group? These should be SMART goals.</i></p>	<p><i>Specific, Measurable, Achievable, Realistic, Timebound (SMART) format.</i></p> <p><i>How are we going to implement our workgroup goals? How are the deliverables from the strategy going</i></p>	<p><i>A general plan for accomplishing the objective.</i></p> <p><i>What types of things do we need to develop to help met our objectives? What deliverables will we have after we perform the activities?</i></p>	<p><i>Tactics: Specific tasks to achieve the strategy</i></p> <p><i>What steps need to happen to make sure that we can complete the strategy?</i></p>	<p><i>What could SHC contribute in 6-9 months to the strategies/activities?</i></p>	<p><i>Who ensures this strategy has resources and is accomplished?</i></p>
Goal 4	Objective	Strategies	Related Activities	SHC Inputs	Lead / Partner(s)
<p>Reduce and address damage and impacts of drug misuse on communities, residents, businesses, and visitors of Snohomish County</p>	<p>4A. By December 31, 2023, improve real-time situational awareness of “hot spots” requiring potential intervention.</p>	<p>4A.1: Develop a GIS-based map based on specific metrics</p> <p>4A.2: Streamline/automate interagency notification processes</p>	<p>4A.1 ?</p> <p>4A.2 ?</p>	<p>SHC could offer to generally raise the awareness of this effort in both rural census tracts with the network at the SHC table and in those communities.</p> <p>SHC will be expanding the table to include more self-identified rural areas - in North and South county areas. This expanded table would like to be a voice at the MAC group table, to bring rural insight and contribution to the effort.</p>	<p>Lead: Executive’s Office Sheriff’s Office</p> <p>Partners: HRSA Consortium? Public Works SNO911</p>
	<p>4B. By March 31, 2024, develop coordinated community education programs to reduce stigma, illness, overdose and death related to substance use disorder in the community.</p>	<p>4B.1: Utilize the PIO group to screen messaging for consistency</p> <p>4B.2: Emphasize how to access and navigate available resources</p>	<p>4B.1 ?</p> <p>4B.2 ?</p>	<p>SHC’s community engagement and general presence in the rural communities can be leveraged to to deliver coordinated evidence-based community education and engagement.</p>	<p>Lead: Health Department Human Services Sheriff’s Office</p> <p>Partners: HRSA Consortium?</p>

Opioid MAC Group - Draft Short Term Objectives 7.18.2023

Goals	Objectives	Strategy	Activities	Inputs	Lead By
<p><i>Broadbrush statement of intent.</i> <i>What are the objectives, if completed, going to lead to? What measurable goals has the workgroup decided on to make sure that it meets the purpose of the group? These should be SMART goals.</i></p>	<p><i>Specific, Measurable, Achievable, Realistic, Timebound (SMART) format.</i></p> <p><i>How are we going to implement our workgroup goals? How are the deliverables from the strategy going</i></p>	<p><i>A general plan for accomplishing the objective.</i></p> <p><i>What types of things do we need to develop to help met our objectives? What deliverables will we have after we perform the activities?</i></p>	<p><i>Tactics: Specific tasks to achieve the strategy</i></p> <p><i>What steps need to happen to make sure that we can complete the strategy?</i></p>	<p><i>What could SHC contribute in 6-9 months to the strategies/activities?</i></p>	<p><i>Who ensures this strategy has resources and is accomplished?</i></p>
Goal 4 - Cont'd	Objective	Strategies	Related Activities	SHC Inputs	Lead / Partner(s)
<p>Provide information about the crisis to the public and our partners in a timely and coordinated manner</p>	<p>4C. Monthly, promote best practices among healthcare professionals and service providers.</p>	<p>4C.1: Facilitation of meetings</p> <p>4C.2: Participation in conferences</p> <p>4C.3: Circulation of educational materials</p>	<p>4A.1 ?</p> <p>4A.2 ?</p> <p>4C.3 ?</p>	<p>SHC's community engagement and general presence in the rural communities can be leveraged to intentionally generate awareness of this effort in both rural census tracts with the network at the SHC table and in those communities.</p>	<p>Lead: Health Department</p> <p>Partners: HRSA Consortium?</p>
	<p>4D. By September 30, 2023, develop and implement a shared outreach strategy to be available to the MAC Group.</p>	<p>4D.1: Update shared website</p> <p>4D.2: Develop cadence for sharing information with the public via multiple media, including public forums</p>	<p>4D.1 ?</p> <p>4D.2 ?</p>	<p>SHC could potentially offer inside-rural-community avenues for communication/feedback.</p>	<p>Lead: PIO Group</p> <p>Partners: Joint Information System HRSA Consortium?</p>

Opioid MAC Group - Draft Short Term Objectives 7.18.2023

Goals	Objectives	Strategy	Activities	Inputs	Lead By
<p><i>Broadbrush statement of intent.</i> <i>What are the objectives, if completed, going to lead to? What measurable goals has the workgroup decided on to make sure that it meets the purpose of the group? These should be SMART goals.</i></p>	<p><i>Specific, Measurable, Achievable, Realistic, Timebound (SMART) format.</i></p> <p><i>How are we going to implement our workgroup goals? How are the deliverables from the strategy going</i></p>	<p><i>A general plan for accomplishing the objective.</i></p> <p><i>What types of things do we need to develop to help met our objectives? What deliverables will we have after we perform the activities?</i></p>	<p><i>Tactics: Specific tasks to achieve the strategy</i></p> <p><i>What steps need to happen to make sure that we can complete the strategy?</i></p>	<p><i>What could SHC contribute in 6-9 months to the strategies/activities?</i></p>	<p><i>Who ensures this strategy has resources and is accomplished?</i></p>
Goal 5	Objective	Strategies	Related Activities	SHC Inputs	Lead / Partner(s)
<p>Use data to detect, evaluate, monitor, and to act.</p>	<p>5A. By March 31, 2024, expand the number of resources available to improve data analysis.</p>	<p>5A.1: Onboard an epidemiologist solely focused on opioids</p> <p>5A.2: Expand the number of data sources available to the MAC Group</p> <p>5A.3: Report real-time data through EDAP Overdose Death Dashboard and Snohomish County Overdose Dashboard for partners to utilize</p>	<p>5A.1 ?</p> <p>5A.2a Develop data collection agreement w/ WA Recovery Helpline</p> <p>5A.2b Develop Family and Recovery Court data agreement</p> <p>5A.2c Investigate other data sharing opportunities with the criminal justice system that have a nexus to opioids</p> <p>5A.3 ?</p>	<p>SHC members wanted to know how much of Settlement Funds is being allocated to this 6-9 month/short term portion of the plan?</p>	<p>Lead: Data Collection Committee</p> <p>Partners: HRSA Consortium?</p>

Opioid MAC Group - Draft Short Term Objectives 7.18.2023

Goals	Objectives	Strategy	Activities	Inputs	Lead By
<p><i>Broadbrush statement of intent.</i> <i>What are the objectives, if completed, going to lead to? What measurable goals has the workgroup decided on to make sure that it meets the purpose of the group? These should be SMART goals.</i></p>	<p><i>Specific, Measurable, Achievable, Realistic, Timebound (SMART) format.</i></p> <p><i>How are we going to implement our workgroup goals? How are the deliverables from the strategy going</i></p>	<p><i>A general plan for accomplishing the objective.</i></p> <p><i>What types of things do we need to develop to help met our objectives? What deliverables will we have after we perform the activities?</i></p>	<p><i>Tactics: Specific tasks to achieve the strategy</i></p> <p><i>What steps need to happen to make sure that we can complete the strategy?</i></p>	<p><i>What could SHC contribute in 6-9 months to the strategies/activities?</i></p>	<p><i>Who ensures this strategy has resources and is accomplished?</i></p>
Goal 5 - Cont'd	Objective	Strategies	Related Activities	SHC Inputs	Lead / Partner(s)
<p style="text-align: center;">Use data to detect, evaluate, monitor, and to act.</p>	<p>5B. March 31, 2024, begin evaluating effectiveness of measures.</p>	<p>5B.1: Determine the effectiveness of increased naloxone availability</p> <p>5B.2: Survey target audiences to formulate appropriate messaging and to evaluate the success of the messaging</p>	<p>5B.1 Investigate reasons for decreasing naloxone acceptance</p> <p>5B.2 ?</p>	<p>Explore how this effort could weave with SHC as we work to create a common definition of stigma and recognize its impact on individuals, families, providers, and their rural community</p> <ul style="list-style-type: none"> - Explore negative and positive beliefs around OUD and recovery - Identify ways to overcome barriers and challenges to addressing stigma and to operationalize a recovery-oriented approach to reducing stigma - Provide Naloxone training - Review support resources and build on relationships of participants within the workshop to learn from, and use as a resource, to reduce stigma in their rural community 	<p>Lead: Data Collection Committee</p> <p>Partners: HRSA Consortium?</p>

Opioid MAC Group - Draft Short Term Objectives 7.18.2023

Goals	Objectives	Strategy	Activities	Inputs	Lead By
<p><i>Broadbrush statement of intent. What are the objectives, if completed, going to lead to? What measurable goals has the workgroup decided on to make sure that it meets the purpose of the group? These should be SMART goals.</i></p>	<p><i>Specific, Measurable, Achievable, Realistic, Timebound (SMART) format.</i></p> <p><i>How are we going to implement our workgroup goals? How are the deliverables from the strategy going</i></p>	<p><i>A general plan for accomplishing the objective.</i></p> <p><i>What types of things do we need to develop to help met our objectives? What deliverables will we have after we perform the activities?</i></p>	<p><i>Tactics: Specific tasks to achieve the strategy</i></p> <p><i>What steps need to happen to make sure that we can complete the strategy?</i></p>	<p><i>What could SHC contribute in 6-9 months to the strategies/activities?</i></p>	<p><i>Who ensures this strategy has resources and is accomplished?</i></p>
Goal 6	Objective	Strategies	Related Activities	SHC Inputs	Lead / Partner(s)
<p>Create a comprehensive strategy to identify a sustainable model for ongoing collaboration</p>	<p>6A. By December 31, 2023, complete a thorough landscape assessment that identifies all opioid activities being conducted by MAC Group partners.</p>	<p>6A.1: Conduct a gap analysis that identifies which services are most needed and barriers to accessing services</p>	<p>6A.1 Investigate reasons for decreasing naloxone acceptance</p> <p>6B.2 ?</p>	<p>See above - perhaps SHC could contribute documentation of rural area's qualitative feedback.</p>	<p>Lead: Executive's Office</p> <p>Partners: HRSA Consortium</p>

Opioid MAC Group - Draft Short Term Objectives 7.18.2023

Goals	Objectives	Strategy	Activities	Inputs	Lead By
<p><i>Broadbrush statement of intent. What are the objectives, if completed, going to lead to? What measurable goals has the workgroup decided on to make sure that it meets the purpose of the group? These should be SMART goals.</i></p>	<p><i>Specific, Measurable, Achievable, Realistic, Timebound (SMART) format.</i></p> <p><i>How are we going to implement our workgroup goals? How are the deliverables from the strategy going</i></p>	<p><i>A general plan for accomplishing the objective.</i></p> <p><i>What types of things do we need to develop to help met our objectives? What deliverables will we have after we perform the activities?</i></p>	<p><i>Tactics: Specific tasks to achieve the strategy</i></p> <p><i>What steps need to happen to make sure that we can complete the strategy?</i></p>	<p><i>What could SHC contribute in 6-9 months to the strategies/activities?</i></p>	<p><i>Who ensures this strategy has resources and is accomplished?</i></p>
Goal ?	Objective	Strategies	Related Activities	SHC Inputs	Lead / Partner(s)