

Application for 12 Month No Cost Extension (NCE) for September 1, 2023 through August 31, 2024
 Grantee: Snohomish County Health Department, Formerly known as the Snohomish County Health District
 Award #: GA1RH39597

Updated Work Plan for Snohomish County Health Department RCORP-I Grant NCE

Activity	Status	Revised Completion Date
<p>Contract and Implement Transportation to Facilitate Service Connection from frontier rural areas to in-county services <u>See Proposal</u> Contract ETA: Mid July to Aug 2023</p>	Not Yet Started	08/31/2024
<p>Contract and Implement Peer Outreach Specialist to expand service access in frontier rural areas by raising awareness of and supporting navigation to service options. <u>See Proposal</u> Contract ETA: Mid July to Aug 2023</p>	Not Yet Started	08/31/2024
<p>Develop & Implement Youth Engagement and Prevention Campaign Develop and Implement youth engagement and prevention campaign based on training received by funding three Darrington Reps in June 2023 to attend <u>the Montana Summer Institute Program</u>, <u>see Funds Request</u>.</p>	In Progress	08/31/2024
<p>Amend Contract and Implement School-Based Mental Health Student Counseling Propose to fund 1.5 FTE school counselors in the northern rural census tract: - \$100,500 for 1.0 FTE for 2023-24 Darrington School District School Counselor position #1; - \$51,500 for .5 FT for 2023-24 Darrington School District School Counselor position #2</p>	In Progress	07/31/2024
<p>Develop and Execute Community Engagement events (Fall '23/ Spring '24) in each rural community that bring a panel of community members / county stakeholders together to explore the topics of stigma related to mental health and substance use and provide naloxone distribution and training.</p>	In Progress	08/31/2024
<p>Activate and support intentional two-way communication and insight-gathering/sharing, between rural community members/stakeholders and relevant efforts including the Countywide Opioid Epidemic Response and integration of the impacts of SB 5536, through the continued deepening of relationships and awareness with rural community stakeholders including: Mayors, City Councils, School Districts, Libraries, Food Banks, Transit, EMS, NSCS, DPICC, local health providers, etc.</p>	In Progress	08/31/2024
<p>Develop & Execute Phase II Media Campaign that builds on the earlier stigma reduction campaign research/execution and uses positive messaging to support collective stakeholder response to the County's opioid epidemic.</p>	1 st Phase complete, 2 nd Phase not yet started	08/31/2024
<p>Continued Naloxone Distribution in Northern and Southern rural tracts</p>	In Progress	08/31/2024